
U.S. Army Corps of Engineers
Baltimore District
P.O. Box 1715
Baltimore, Maryland 21203-1715

FACT SHEET January 2005

Type of Project:   Renovation / Addition

Project Phase:  Design

Authorization: SEC. 132 Omnibus Consolidated 
Appropriations Act of 1998.

Background:   Luke C. Moore Senior High School is a 27,500 square foot school 
constructed in 1891.  The school capacity was 200 students with a year 2001 enrollment of 
196.  The school was identified and approved for modernization in Tier 1 of the 2001 
Facility Master Plan.  In spring / summer 2001 DCPS completed Educational Specifications 
for Luke Moore and the feasibility study was completed in November 2001.  The 
modernized school will include renovation of the historical structure and a new addition.

Status:   The designer is Grimm, Parker and Associates.  The design is complete.  A 
construction contract was awarded to Coakley-Williams Construction Co. on February 10, 
2004, in the amount of $11,613,500.  Construction is currently 15% complete and scheduled 
for completion in spring 2006.

Luke C. Moore H.S.
1001 Monroe Street, N.E.

Renovation / Addition

For more information regarding Luke C. Moore High School., contact Mr. Michael J. Rogers, 
CENAB-DCPO, at 202-437-8281, or email Michael.J.Rogers@nab02.usace.army.mil
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Contract Information:

Title II Svcs$     119,604Grimm & Parker

Construction$11,613,500Coakley-Williams

Design$  1,034,869Grimm & Parker

ScopeAmountContract TypeContractor


